Sectt. II-27—45,006—18-12-30.

Revenue (1931) Department.

Dn8 SERIES.

G.O. No. 1457

DATED 7-7-1931

[Despatch Abstract.]

Alienation . Land and Revenue - South Kanara - Udipi Taluk Shivalḷi and Puthur villages - construction of temple and its appurtenances - Extension of time - sanctioned -

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
G.O	2077	Rev	22.11.22				
"	90	"	16.1.29				
"	206	"	4.2.31				

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
G.O	1563	Rev	27.7.32				
	1555		30.8.33				

C.F. 31

Revenue **DEPARTMENT.**

CURRENT No. 1750 F

Received 30 JUN 1931 192 Registered 30-6-31 192

Subject.

Alienation.- Land and Revenue -(South Kanara)- Udipi taluk- Shivalli and Puthur villages- Temple purposes- Extension of time- Proposals submitted.

ENCLOSURES.
No.
Spare copies

Reference... No. B 3187/31--1

Station **Madras**, *Dated the* 27th **June 31** 192 .

From **A.R. Mac Ewen Esq.,M.C.,I.C.S.,**
Secretary,
Land Revenue.
The Board of Revenue, ~~Revenue Settlement, etc.~~
~~Separate Revenue.~~

~~Resolution~~
Reference.

H.A.B.Vernon Esq.,C.S.I.,C.I.E.,I.C.S.,
Commr.of Land Revenue.

Read the following:-

Letter from Khan Bahadur J.Hussain Bar-at-law, Collector of South Kanara, No.R.O.C. 3053-31-A6, dated the 13th June 1931:-

1307 (G)

Extension of time till the end of December 1930 was sanctioned in G.O.No. 206 Misc., Revenue dated 4th February 1930 communicated with B.P.Mis.No.436, dated 7th February 1930 for the construction of the temple and its appurtenances in S.No.216/A1A of Shivalli village and S.N. 178/2 of Puttur village, Udipi taluk, alienated in favour of the moktessors of Shri Lakshmi Venkatesha Temple of the

Vaishyavani community of Puttur in G.O.No. 2077 Revenue, dated 22nd November 1922. The moktessors say that no progress could be done in the work for want of funds as the members of their community failed to pay subscriptions and request further extension of time till the end of December next. In view of the fact that the community is said to be a poor one and also that a large sum of about Rs.3000 has already been spent on the work, I request that Government may be addressed to grant further extension of time till 31st December 31.

Reference.-

Submitted to Government.

2. The Board supports the Collector's recommendation. The alienee may be informed that no further extension of time will be granted.

for Secretary. 29-6-31.

To the Secretary to Government, Revenue Department.

M.D. 29/6 29/6

Sectt. II-5 (a) 26

Rev DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.	7.7.31	
When copied ..		
When examined ..		
When signed ..		
When despatched ..	7/7	

READ AGAIN G.O. No. 2077 Rev, dated 22.11.1922
" " " " 90 " " 14.1.1929
" " " " 206 " " 4.2.1930

READ ALSO :—

C. No. 1750F/31 From the Bd of Rev (L.R.) Refce., No. B 3187/31-1, dated 27.6.1931.

ORDER. MS

No. 1454, dated 7.7.1931

The Govt sanction a further extension of time, until the end of December 1931, for the construction of the temple and its appurtenances on the lands which were alienated in favour of the Moktessors of Sri Lakshmi Venkatesh Temple, of the Vaishyavani Community of Puttur, South Kanara Dt in G.O. No 2077 Rev of 22.11.1922.

2. The alienees should be informed that no further extension of time will be granted.

3.7.31

4.7.31

To

The Bd of Rev (L.R.).